ID WBS Task Name Contact | Resource
Initials
288 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2
270 3.5.45 Provide tools (to MD) for accessing old logfiles GG AB2
296 3,555 Assess automation of alarming systems GG AB2
297 3.55.6 Integration deployment and testing GG AB2
299 3.55.9 Documentation Completion GG AB2
308 3.56.2.1 Develop automatic job management framework GG AB2,REX
253 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX
310 3.5.6.2.3 Integrate with alarming system GG AB2,REX
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DO |Requesi|Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07

Reauest| Id lilestor SsIMITIWITIF[s|[s[M[TI[W[T[FIs|s|IM[T[W[T[F[S|sIM|T|w|
No No 2 days Wed 11/14/07 Thu 11/15/07 : AB2 :fenerate NGOP agents from set of monitoring scripts and confi
No No 4 days Fri 11/16/07 Wed 11/21/07 AB2 +-Provide tools{to !‘&3) for accessin
No No 2days Mon 11/26/07 Tue 11/27/07 AB2 Ass
No No 5days Wed 11/28/07 Tue 12/4/07 ﬁ&
No No 5days Wed 12/5/07 Tue 12/11/07
No No 10 days Wed 12/12/07 Thu 12/27/07
No No 4 days Thu 12/13/07 Tue 12/18/07
No No 10 days Fri 12/28/07 Mon 1/14/08
No No 5 days Tue 1/15/08 Tue 1/22/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
TIF[sisImM|[TIWw|T]F|s|sIM|ITIW[TIF]s|[sIM|TIw|T|F[s|Is|IM|[TIw|T[F[s|sIM|ITIW|[TIFE|[sSs|[s|M]

fig : : :

ng old logfiles

sess automation of alarmlng systems

¥imegraﬂon deployment and testing

AB2 Q) Documentation Completlon

AB2,REX

Develop automatic job management framework
AB2 ; Simplify maintenance of automatic clean-up Ecrlpts for durable locations 1

AB2,REX ;
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Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

TIwW[TIE]S

sIMITIW|[TI[FI[s

sIM[TIW][TI[F][Ss

|—glAutomatlc analysis of test results

sIMITIWI][TI[FI[Ss

AB2,REX G Integrate with alarmlng system

sIMITIW|[TI[FI[Ss

sIM[TIWI][TI[F][Ss
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